
PROJECT & SCOPE OF WORK BID DUE NTP SS Compt. BUDGET/BID

Steam Pipe Vaults Drainage Correction 3/31/2010 4/27/2010 5/18/2010 $33,500

Scope of Work: Install 300 L.F. of 6" ductile iron storm drain pipe, one 48" 

manhole, 800 L.F. of construction fencing and hydro-seeding.

Brick Paver Renovation/Restoration 4/30/2010 6/16/2010 6/30/2010 $60,500

Scope of Work: Demolish 3,782 S.F. of existing paving brick on mortar base.  

Replace with colored stamped concrete paved surface.

Seminar I & Lecture Hall Re-Roof 6/4/2010 7/6/2010 8/26/2010 $260,000

Scope of Work: The Base Bid requires removal of existing Seminar I building 

roof (10,450 S.F.) and insulation and installing new single-ply membrane 

roofing with insulation, flashing, walking pads and accessories. Add Alternate 

Bid requires removal of existing Lecture Hall (LGI) building roof (17,260 S.F.) 

and insulation and installing new single-ply membrane roofing with insulation, 

flashing, walking pads and accessories.

Driftwood-Lewis Patch & Seal Coat 6/18/2010 7/16/2010 8/26/2010 $80,000

Scope of Work: The Base Bid includes widening of three intersections along 

Driftwood Road, application of bituminous surface treatment seal coat with fog 

seal, 2" HMA overlay including surface preparation and crack sealing, drainage 

improvements and pavement markings and temporary traffic control.  Additive 

Alternate includes the application of hot mix asphalt overlay to Overhulse Place 

NW.

Bus Loop / Red Square ADA Walkways 7/6/2010 7/23/2010 9/15/2010 $80,000

Scope of Work: ADA accessibility requirements.  Construct concrete walkways, 

railings, benches and curbs where indicated.  Related work includes selective 

demolition, protection of existing construction including paved areas, buildings, 

irrigation systems and other utilities, and rough and finish grading.  An alternate bid 

item is indicated for a new covered walkway structure.

Sustainable Agricultural Laboratory 7/8/2010 8/6/2010 2/2/2011 $1,570,000

Scope of Work: New 2,000 SF Educational Facility (Base Bid) and 2,000 SF Covered 

Shelter (Alternate 1) or Large Group Instruction Building (Alternate 2) and associated 

site work on the existing Organic Farm site.

Organic Farm Water Main Extension 6/29/2010 7/9/2010 9/2/2010 $189,000

Scope of Work: 1905 lf of AWWA C900 PVC Water main 10" dia and fittings 

including site restoration.

Campus Wide Security 8/23/2010 9/15/2010 1/28/2011 $400,000

Scope of Work: Replace faulty wiring in B/C wing in Library, and add electronic 

access control to many exterior and interior doors.

Campus Fire Alarm Upgrades 8/23/2010 9/15/2010 12/28/2010 $250,000

Scope of Work: Replace existing Auto-Call fire alarm panels to Edwards EST-3 

panels in several building on campus.  Replace underground wiring in Shops 

complex and replace horns with speaker type notification devices around 

campus.

Art Annex Renovation 6/2/2010 7/6/2010 2/4/2010 $3,687,300

Scope of Work: Renovate Lab Annex Building's systems and  

Art Annex Roof 6/3/2010 7/6/2010 2/4/2010 $638,000

Scope of Work: Replace Lab Annex failed roof systems

Boiler Upgrade Phase I 7/15/2010 8/25/2010 12/30/2010 $490,000

Scope of Work: Upgrade boiler controls at the Central Utility Plant 

Seismic Upgrade & Renovation Clocktower 10/21/2010 11/11/2010 4/22/2011 $703,688

Scope of Work: Seismically stabilize the Library Clock Tower and Upgrade 

Clock Mechanism

Machine Room/ Rare Books Chiller 6/16/2010 7/12/2010 10/8/2010 $375,000

Scope of Work: Provide adequate cooling for the campus Machine Room, Rare 

Books, Art Storage, and Multi-Media Lab. In the Library Building 

Pool Renovation/ Restoration 5/10/2010 5/10/2010 7/9/2010 $260,000

Scope of Work: Upgrade Pool Circulation System and Mechanical Room 

Library C-Wing Service Elevator Renovation 7/6/2010 7/31/2010 10/15/2010 $200,000

Scope of Work:  Renovate and bring back on line the existing servicet elevator 

in the C-Wing of the College's Library Building
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